

**SECTION 00806  
CHANGE ORDER**

No. 2 (FINAL)

DATE OF ISSUANCE 10/25/2018

EFFECTIVE DATE 10/25/2018

OWNER: St. Charles Parish Government

CONTRACTOR: Fleming Construction Company, LLC

Contract: Mimosa Avenue Culvert Replacement

Project: Mimosa Avenue Culvert Replacement

OWNER's Contract No P090201-6

Engineer's Contract No.: 1203

ENGINEER Professional Engineering and Environmental Consultants, Inc.

You are directed to make the following changes in the Contract Documents:

**Description:**

**A- Delete the following work items:**

1. **Delete Bid Item R-001 Relocation of Infrastructure (Delete),**  
**Total = (-\$10,000.00)**

**1. Total of deducted item=(-\$10,000.00)**

**Net Decrease change order=(-\$10,000.00)**

**Reason for Change Order:** List a reason for each Line Item listed above.

**Deleted work Items:**

Item A1: Relocation of Infrastructure was not utilized for this project.

**Attachments:** (List documents supporting change)

CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$ <u>341,000.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> :	\$ <u>6,045.44</u>
Contract Price prior to this Change Order:	\$ <u>347,045.44</u>
Net decrease of this Change Order:	\$ <u>10,000.00</u>
Contract Price with all approved Change Orders:	\$ <u>337,045.44</u>

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	Ready for final payment: <u>90</u> (days)
Net change from previous Change Orders No. 1:	Ready for final payment: <u>-7-</u> (days)
Contract Times prior to this Change Order:	Ready for final payment: <u>97</u> (days)
Net increase (decrease) this Change Order:	Ready for final payment: <u>-0-</u> (days)
Contract Times with all approved Change Orders:	Ready for final payment: <u>97</u> (days or dates)

RECOMMENDED:

By: MO Sahl  
ENGINEER (Authorized Signature)

Date: 11/12/18

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: Joe O. Malley  
CONTRACTOR (Authorized Signature)  
Joe O. Malley

Date: 11-12-2018