



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5000  
www.stcharlesparish.gov

## Legislation Details (With Text)

**File #:** 2019-0010    **Version:** 1    **Name:** Change Order No. 1 and Final for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89)

**Type:** Ordinance    **Status:** Enacted

**File created:** 1/22/2019    **In control:** Parish Council

**On agenda:** 2/4/2019    **Final action:** 2/4/2019

**Enactment date:** Yes    19-2-4

**Title:** An ordinance to approve and authorize the execution of Change Order No. 1 and Final for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44.

**Sponsors:** Lawrence 'Larry' Cochran, Department of Waterworks

**Indexes:** WW (LA 18 Cast Iron Water Main Replacement, Ph.II)

**Code sections:**

**Attachments:** 1. 2019-0010 Change Order, 2. 2019-0010 Final Ord 19-2-4 with change order

Date	Ver.	Action By	Action	Result
2/11/2019	1	Parish President	Approved by the Par. Pres.	
2/4/2019	1	Parish Council	Public Hearing Requirements Satisfied	
2/4/2019	1	Parish Council	Approved	Pass
1/22/2019	1	Parish Council	Publish/Scheduled for Public Hearing	
1/22/2019	1	Parish President	Introduced	

### **2019-0010**

**INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT  
(DEPARTMENT OF WATERWORKS)**

### **ORDINANCE NO. \_\_\_\_\_**

An ordinance to approve and authorize the execution of Change Order No. 1 and Final for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44.

**WHEREAS**, Ordinance No. 17-7-6 adopted July 10, 2017, by the St. Charles Parish Council, approved and authorized the execution of a contract with Fleming Construction Co., LLC for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) in the amount of \$473,888.00; and,

**WHEREAS**, it is now necessary to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44.

### **THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. One (1) and Final for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44 is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on

behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2019, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

RECD BY: