



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish.gov

Legislation Details (With Text)

File #:	2019-0026	Version:	1	Name:	Change Order No. 5 for the Norco Library Renovation/Addition located at 590 Apple Street in Norco
Type:	Ordinance	Status:		Status:	Enacted
File created:	2/4/2019	In control:		In control:	Parish Council
On agenda:	2/18/2019	Final action:		Final action:	2/18/2019
Enactment date:		Yes		Yes	19-2-8
Title:	An ordinance to approve and authorize the execution of Change Order No. 5 for the Norco Library Renovation/Addition located at 590 Apple Street in Norco to decrease the contract amount by \$52.75 and increase the contract time by 12 days.				
Sponsors:	Lawrence 'Larry' Cochran				
Indexes:	Library (Norco Renovation/Addition)				
Code sections:					
Attachments:	1. 2019-0026 ChangeOrder5documents, 2. 2019-0026 Final Ord 19-2-8 with change order				

Date	Ver.	Action By	Action	Result
2/20/2019	1	Parish President	Approved by the Par. Pres.	
2/18/2019	1	Parish Council	Public Hearing Requirements Satisfied	
2/18/2019	1	Parish Council	Approved	Pass
2/4/2019	1	Parish Council	Publish/Scheduled for Public Hearing	
2/4/2019	1	Parish President	Introduced	

2019-0026

INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT ORDINANCE NO.

An ordinance to approve and authorize the execution of Change Order No. 5 for the Norco Library Renovation/Addition located at 590 Apple Street in Norco to decrease the contract amount by \$52.75 and increase the contract time by 12 days.

WHEREAS, the St. Charles Parish Council adopted Ordinance No. 18-1-10 on January 22, 2018, approving and authorizing the execution of a contract with J.E. Franke Constructors, LLC, for Project No. P170601, for the renovation/addition of the Norco Branch Library located at 590 Apple Street Norco; and,

WHEREAS, it is necessary to adjust the original contract to reflect those items more fully described in Change Order No. 5., said adjustment as recommended by Plus One Design, to decrease the dollar amount by \$52.75 and increase the contract time by 12 days; and,

WHEREAS, it is the desire of the Parish Council to approve said Change Order No. 5.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 5 for the Norco Library Renovation/Addition to decrease the contract amount by \$52.75 and increase the contract time by 12 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order

No. 5 on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2019, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED: DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: RECD BY: