



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish-la.gov

Legislation Text

File #: 2018-0334, Version: 1

2018-0334

**INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO.

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for Parish Project No. P090201-6, Mimosa Avenue Culvert Replacement, resulting in a decrease of \$10,000.00 in contract price.

WHEREAS, Ordinance No. 17-11-8 adopted November 27, 2017 by the St. Charles Parish Council awarded construction of Parish Project No. P090201-6, Mimosa Avenue Culvert Replacement, to Fleming Construction Company, LLC in the amount of \$341,000.00; and,

WHEREAS, the previously approved Change Order No. 1 increased the Contract Price by \$6,045.44 to \$347,045.44; and,

WHEREAS, it is necessary to decrease the Contract Price by \$10,000.00 due to an unused line item. Final Contract Price will be \$337,045.44.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 (Final) for Parish Project No. P090201-6, Mimosa Avenue Culvert Replacement, to decrease the Contract Price by \$10,000.00 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2019, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

RECD BY: