



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish-la.gov

Legislation Text

File #: 2019-0010, Version: 1

2019-0010

**INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. _____

An ordinance to approve and authorize the execution of Change Order No. 1 and Final for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44.

WHEREAS, Ordinance No. 17-7-6 adopted July 10, 2017, by the St. Charles Parish Council, approved and authorized the execution of a contract with Fleming Construction Co., LLC for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) in the amount of \$473,888.00; and,

WHEREAS, it is now necessary to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. One (1) and Final for the LA 18 Cast Iron Water Main Replacement, Phase II (Project No. WWKS 89) to increase the contract time by 8 calendar days and to decrease the contract amount by \$33,743.44 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2019, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

RECD BY: