St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish-la.gov

File #: 2018-0278, **Version:** 1

2018-0278
INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT
ORDINANCE NO.

An ordinance to approve and authorize the execution of Change Order No. 2 for the Norco Library Renovation/Addition located at 590 Apple Street in Norco, to increase the contract amount by $4,371.00 and increase the contract time by thirteen days.

WHEREAS, the St. Charles Parish Council adopted Ordinance No. 18-1-10 on January 22, 2018, approving and authorizing the execution of a contract with J.E. Franke Constructors, LLC, for Project No. P170601, for the renovation/addition of the Norco Branch Library located at 590 Apple Street Norco; and,

WHEREAS, it is necessary to adjust the original contract to reflect those items more fully described in Change Order No. 2., said adjustment as recommended by Plus One Design, to increase the dollar amount by $4,371.00 and increase the contract time by 13 days; and,

WHEREAS, it is the desire of the Parish Council to approve said Change Order No. 2.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 for the Norco Library Renovation/Addition to increase the contract amount by $4,371.00 and increase the contract time by thirteen days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order No. 2 on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2018, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED: DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: RECD BY:

powered by Legistar™